

Planning Construction Equipment and Methods For Reducing Cost Of High-rise Buildings Course

Venue Information

Venue: London UK

Place:

Start Date: 2026-10-20

End Date: 2026-10-24

Course Details

Net Fee: £4750.00

Duration: 1 Week

Category ID: CACETC

Course Code: CACETC-40

Syllabus

Course Syllabus

Course Description

A majority of high-rise commercial, industrial and institutional building construction projects experience cost over-runs. Proper planning, involving construction method selection, sequencing operations and coordinating specialty trades, as well as selection and management of proper construction equipment for specific construction tasks and monitoring its production can help effect cost savings.

This course focuses on planning, implementing a schedule and avoiding mistakes in all construction operations, equipment, and methods needed for construction of high-rise buildings to help developers and their construction personnel complete projects within their budgeted cost.

Course Objective

Planning the Work at Bidding Stage

- Site planning and management
- Temporary utilities requirement

Selecting And Sequencing Building Construction Methods and Equipment

- Selection and management of proper construction equipment for specific construction tasks and estimating production/duration
- Establishing construction schedule

Construction Safety

- Construction safety gear
- Fall protection
- Construction safety signs
- Safety training
- Temporary heating

Material Handling

- Cranes
- Man material hoists
- Loading platforms
- Just-in-time delivery schedule

Concrete And Concrete Equipment

- Cranes
- Buckets, chutes, concrete pumps and water pumps
- Air compressors

Forming Systems

- Scaffolding systems
- Shoring systems
- Formwork

Layout Engineering And Surveying

- Drawings
- Tolerances
- Cambers
- Concrete creep

Planning And Coordinating

- Monitoring and updating the schedule

Final Completion

- Power
- Water
- Storm and sanitary sewers

Final Completion

- Defect list
- Corrections
- Paperwork
- Taking over and handing over
- Meeting occupancy requirements

Claims

- Relationship among architect/engineer, owner, contractor and subcontractors
- Expediting/accelerating
- Impact of delays
- Additional work
- Change orders
- As-built schedule