
Primavera P6 Professional Fundamentals and
Administration Course

Venue Information

Venue: London UK

Place:

Start Date: 2026-08-18

End Date: 2026-08-22

Course Details

Net Fee: £4750.00

Duration: 12 Days

Category ID: P,PACC

Course Code: P,PACC-47

Syllabus

Course Syllabus

Introduction

This Primavera P6 Professional Fundamentals course shows you how to use this powerful software
program to manage the entire project lifecycle from end to end.

Designed for those who are new to using Primavera and will need to use it in a project management
capacity, Primavera P6 Professional Fundamentals for Project Managers is a certification that
demonstrates ability to use Primavera’s basic features for project management.

This training course covers topics such as creating and scheduling, assigning resources, executing and
controlling, and adding activities. It is divided into three sections: Creating a Project, Scheduling a
Project, and Project Execution and Control.
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During this training course, delegates will also acquire an understanding of the EPS and OBS, adding
users, and security organisation

Course Contents

Understanding P6 Data
Enterprise Project Structure
Creating a Project
Creating a Work Breakdown Structure
Adding Activities
Creating Relationships
Scheduling
Assigning Constraints
Using Reflection Projects
Formatting Schedule Data
Roles and Resources
Assigning Roles
Assigning Resources
Analysing Resources
Optimizing the Project Plan
Baselining the Project Plan
Project Execution and Control
Reporting Performance

Primavera P6 Application Administration

Managing the EPS
Elements of EPS
Benefits of EPS
Managing the OBS
Elements of the OBS
Configuring Users
Defining Resources and Roles
Specifying Rates for Roles
Setting Role Limits
Creating a Resource
Assigning Resource and Role Teams
Configuring Enterprise Data
Creating Financial Periods
Creating a Global Calendar
Creating User-Defined Fields
Managing User Access
Adding Users
Creating Security Profiles
Creating User Accounts
User Interface Views
Planning the Project
Creating Project Templates
Configuring Project Baselines
Scheduling Services
Publishing P6 Data
Creating Reporting Schedules
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