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Introduction

The late delivery of projects has become the scourge of project professionals worldwide. Countless
numbers of projects undertaken by organizations in the private and public sectors significantly overrun
the project schedule and budget, and as a consequence fail to achieve the organization's financial and
strategic objectives.  This is often accompanied by sizable increases in costs, reduction in quality and
with substantial financial losses to the organization. Why? This is due mainly to the failure of many
project professionals to successfully apply the tools and techniques of modern project planning,
scheduling and control to their projects.

This course will feature:

Practice in project planning techniques
Understand the relationship between time and cost
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Understand crucial issues affecting project control
Methods to meet deadlines and get project back on track
Proven techniques to achieve project success

Objectives

Apply techniques used in resource planning and control
Understand the time-cost trade-offs
Identify risk sources and minimize their impact and learn how to sustain project momentum
Administer project documentation and reporting
Develop effective performance monitoring and control systems

Content

Day One

Project Scope Planning and Definitions (Fundamentals)

Introduction to Project Management
Scope Planning
Work Packages
Scope Execution Plan
Triple Constraints - Time Cost, Scope
Project Delivery Systems

Day Two

Project Schedule Planning

Economic Evaluation and impact of interest rates
Work Breakdown Structures (WBS)
Project Estimating
Gantt Chart - Schedule Baseline
Precedence Network Diagramming
Building schedule logic
What is float?

Day Three

Critical Path and Network Scheduling

Activity development
Network calculations
Forward and backward pass
Lead and Lag Scheduling
Program Evaluation and Review Technique (PERT)
Time-Cost-Scope Trade-off

Day Four

Advanced Planning Methods and Project Control

Preparing a Line of Balance Schedule (LSM)
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Project Control Systems
Earned Value Analysis
Earned Value Reporting
Resource Allocation Algorithms for Resource Prioritization
Time and Cost Tradeoff

Day Five 

Progress Reporting and Schedule Acceleration

Progress Tracking and Monitoring
Options for Accelerating the Schedule
Crashing the Schedule - How?
Lean Approaches
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